
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

CNQ126 Pay Period:  11/1/2016Contract: Estimate Number: 0007 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Wilson Construction Group LLCContractor:

Contractor's
Address:

PO Box 785
Athens,  TN   37371

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

05/02/2016

05/26/2016

%

$0.00

358.0

192.0

192.0

53.63

%Percent Complete($):

%Percent Behind:

MEIGS

---

Date Notice to Proceed: 05/23/2016

05/15/2017

$759,004.26

$629,737.56

$497,919.95 $69,043.20$428,876.75

$0.00

$0.00Test Report Payment Adjustments:

$497,919.95 $428,876.75 69,043.20

$497,919.95 $69,043.20$428,876.75

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The repair of the bridge on S.R. 58 over Big Sewee Creek

65.76

20161130

Project(s): 61003-4261-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 70262669,043.2061003-4261-04 56The repair of the bridge on S.R. 58 over Big Sewee Creek (L.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

61003-4261-04 0500 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,000.00

0.000

0.700

$0.00

$12,600.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

61003-4261-04 0500 9012 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

61003-4261-04 0500 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100500

156.85156.850

156.85156.850

61003-4261-04 0500 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

61003-4261-04 0500 9500 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

6,775.560

127,861.720

$6,775.56

$127,861.72

109-04.20 FORCE ACCOUNT/NEW BEAM
INSTALLATION

61003-4261-04 0500 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,000.00

0.000

0.500

$0.00

$2,000.00

201-07.01 REMOVAL AND DISPOSAL OF
BRUSH & TREES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.500.50 0.000.0061003-4261-04 0500 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $38,000.00

0.000

0.500

$0.00

$19,000.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/
(DESCRIPTION, STA.)

61003-4261-04 0500 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $12.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

61003-4261-04 0500 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

314.000 $5.50

14.000

184.000

$77.00

$1,012.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

61003-4261-04 0500 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300.00

0.000

0.000

$0.00

$0.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')

61003-4261-04 0500 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

491.000 $45.13

455.410

477.780

$20,552.65

$21,562.21

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

61003-4261-04 0500 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $35.00

0.000

0.000

$0.00

$0.00

303-01.02 GRANULAR BACKFILL (BRIDGES)

61003-4261-04 0500 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $35.00

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

61003-4261-04 0500 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

121.000 $192.04

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

61003-4261-04 0500 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

255.000 $177.22

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

61003-4261-04 0500 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

61003-4261-04 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

61003-4261-04 0500 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

61003-4261-04 0500 0120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $598.64

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

61003-4261-04 0500 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $29.75

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

61003-4261-04 0500 0140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $520.03

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

61003-4261-04 0500 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

61003-4261-04 0500 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

61003-4261-04 0500 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $230.93

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

61003-4261-04 0500 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

61003-4261-04 0500 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

61003-4261-04 0500 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

61003-4261-04 0500 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

61003-4261-04 0500 0160 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,750.000 $15.07

0.000

719.470

$0.00

$10,842.41

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

61003-4261-04 0500 0170 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,393.000 $1.00

0.000

14,793.350

$0.00

$14,793.35

604-02.03 EPOXY COATED REINFORCING
STEEL

61003-4261-04 0500 0180 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

111.000 $550.00

0.000

82.000

$0.00

$45,100.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

61003-4261-04 0500 0190 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

287.000 $9.00

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

61003-4261-04 0500 0200 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

694.000 $9.00

0.000

0.000

$0.00

$0.00

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

61003-4261-04 0500 0210 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

559.000 $10.20

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

61003-4261-04 0500 0220 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $110.00

0.000

0.000

$0.00

$0.00

604-10.05 CONCRETE

61003-4261-04 0500 0230 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $33,000.00

0.000

0.500

$0.00

$16,500.00

604-10.14 REMOVE EXISTING WEARING
SURFACE

61003-4261-04 0500 0240 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $425.00

0.000

0.000

$0.00

$0.00

604-10.30 BRIDGE DECK REPAIRS (FULL
DEPTH OF SLAB)

61003-4261-04 0500 0250 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $125.00

0.000

0.000

$0.00

$0.00

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

61003-4261-04 0500 0260 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

103.000 $110.00

0.000

105.700

$0.00

$11,627.00

604-10.54 CONCRETE REPAIRS

61003-4261-04 0500 0270 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $150.00

0.000

0.000

$0.00

$0.00

604-10.58 EPOXY INJECTION (INJECTION)

61003-4261-04 0500 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

219.000 $60.00

0.000

0.000

$0.00

$0.00

604-10.62 EPOXY INJECTION REPAIR
(COMPLETE AND IN PLACE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 183.89183.89 0.000.0061003-4261-04 0500 0290 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

331.000 $20.00

0.000

183.890

$0.00

$3,677.80

604-36 SCARIFYING

61003-4261-04 0500 1 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $402.70

0.000

160.340

$0.00

$64,568.92

615-02.52 PRESTRESSED CONCRETE BOX
BEAM (--" X --")/Install 8 Box beams
(36" x 33")

61003-4261-04 0500 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

164.000 $2.50

0.000

0.000

$0.00

$0.00

617-02 BRIDGE DECK CRACK SEALING

61003-4261-04 0500 0310 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $125.00

0.000

0.000

$0.00

$0.00

617-05 SEALANT (DESCRIPTION)/
(DESCRIPTION)

61003-4261-04 0500 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

328.000 $170.00

164.000

164.000

$27,880.00

$27,880.00

620-06 CONCRETE RAILING

61003-4261-04 0500 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $70.00

54.000

54.000

$3,780.00

$3,780.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

61003-4261-04 0500 9009 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $87.50

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 1.000.0061003-4261-04 0500 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,150.00

1.000

1.000

$2,150.00

$2,150.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

61003-4261-04 0500 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $11.50

0.000

64.000

$0.00

$736.00

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

61003-4261-04 0500 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,175.00

0.500

2.500

$2,087.50

$10,437.50

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

61003-4261-04 0500 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $1.00

0.000

104.000

$0.00

$104.00

706-01 GUARDRAIL REMOVED

61003-4261-04 0500 0380 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $37.00

109.730

240.300

$4,060.01

$8,891.10

709-05.08 MACHINED RIP-RAP (CLASS B)

61003-4261-04 0500 0390 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,000.00

0.000

0.600

$0.00

$9,600.00

712-01 TRAFFIC CONTROL

61003-4261-04 0500 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

404.000 $38.00

30.000

660.000

$1,140.00

$25,080.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 16.0016.00 0.000.0061003-4261-04 0500 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $36.00

0.000

16.000

$0.00

$576.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

61003-4261-04 0500 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $34.50

0.000

14.000

$0.00

$483.00

712-05.01 WARNING LIGHTS (TYPE A)

61003-4261-04 0500 0430 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

398.000 $7.55

0.000

501.750

$0.00

$3,788.21

712-06 SIGNS (CONSTRUCTION)

61003-4261-04 0500 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $28.75

10.500

31.500

$301.88

$905.63

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

61003-4261-04 0500 0450 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.035

0.995

$52.50

$1,492.50

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

61003-4261-04 0500 0460 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.800 $2,250.00

0.013

0.095

$29.25

$213.75

716-08.20 REMOVAL OF PAVEMENT
MARKING (LINE)

61003-4261-04 0500 0470 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,150.00

0.000

0.000

$0.00

$0.00

716-13.06 SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)
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Estimate Summary to Contractor Report

Print Date: 12/22/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.32 0.630.63 0.000.0061003-4261-04 0500 0480 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50,000.00

0.000

0.630

$0.00

$31,500.00

717-01 MOBILIZATION

61003-4261-04 0500 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,000.00

0.000

1.000

$0.00

$19,000.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

61003-4261-04 0500 0500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $6.00

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

61003-4261-04 0500 0510 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $20.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

61003-4261-04 0500 0520 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $5.00

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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